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Lisa Ludwick (Fluor Fernald) 
Tom Schneider (OEPA) 
Craig Straub (Fluor Fernald) 
Harold Swiger (Fluor Fernald) 
Eric Woods (Fluor Fernald) 
Pete Yerace (DOE) 

Conceptual Design for the Southern Waste Units / 

Tom Crawford presented a conceptual grading plan for the SWU providing proposed remediation 
excavation elevations with various flood elevations overlaid (e.g., 1, 5, and 10 year floods). The 
conceptual grading plan also contained several proposed restoration grading concepts to maximize the 
amount of floodwater entering the area. The conceptual grading plan was accepted by the NRTs and will 
be utilized for the forthcoming SWU IRDP and the Natural Resource Restoration Design Plan (NRRDP). 

Action items resulting from the SWU discussion included the following. Fluor Fernald will draft a scope 
of work for a hydrologist to support the restoration design in the SWU. Fluor Fernald will also develop a 
preliminary list of firms that have the expertise needed for the SWU design and determine the role that the 
NRTs can play in selection of the firm. As mentioned above, the conceptual grading plan discussed at the 
meeting will be incorporated into the IRDP for the SWU to be submitted in the spring 2001. 

Adaptive ManagementMonitoring 

Fluor Fernald provided a proposed approach to long-term monitoring of restored areas including use of 
adaptive management and use of reference site and baseline data for tracking the progress of restored 
areas. It was agreed that the overall approach for long-term monitoring of restored areas will be outlined 
the next version of the NRRP including the parameters to be monitored, the location for the collection of 
reference site and baseline ecological data and the specific methods to be used for monitoring. The 
results of the reference site and baseline monitoring would be reported in separate documentation. 

As part of the proposed approach, Fluor Fernald presented a schedule that specifies the collection of 
baseline and reference site data in 2001. OEPA expressed concern that no restored area data would be 
collected until 2002 at the earliest. As an alternative, OEPA suggested that a limited restored area 
evaluation be conducted in 2001 in order to make sure that the proposed methods are appropriate and 
implementable. Also, the restored area conditions should be documented to determine if 2001 will be a 
“typical” year with respect to rainfall, temperature, etc. Such an evaluation would allow for a more 
accurate comparison between baseline sites, reference sites, and restored areas in later years. 

The NRTS generally accepted the proposed approach with several additional specific recommendations. 
The NRTs recommended that the measurement parameters for open water habitats be expanded to include 
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vegetation and macro-invertebrates. Several specific methods were recommended for tlie collection of 
benthic tnacro-invertebrates including the c‘Ponar77 method and “Hester-Dendes.” OEPA recommended 
that the Cowardin classification of wetlands be consulted to delineate specific wetland types within the 
monitoring plan. DOE recommended that the Izzak Walton League be considered for aquatic insect 
monitoring based on their past experience. It was agreed that Fluor Fernald would develop a more 
detailed proposal for the next NRT meeting including parties responsible for monitoring and specific 
methods to be utilized. 

Memorandum of Understanding 

DOE informed that NRTs that DOE Legal Counsel has received concurrence on the MOU from the 
Department of Justice with only minor revision. All three NRTs appear to have identified the appropriate 
legal counsel to review tlie document and either have received concurrence or be very close to receiving 
concurrence on the document. The NRTs agreed to pursue signature of the MOU immediately following 
the holidays. 

Northern Pine Plantation 

Tlie NRTs discussed the conceptual restoration design for the Northern Pine Plantation. The NRTs 
agreed on the proposed plant list for tlie project. The NRTs were also presented with cost comparisons 
for a 40% clearing scenario and a 60% clearing scenario. It was agreed that further discussion would 
occur on the amount tlie required removal, but Fluor Fernald should plan on at least 40% removal. It was 
agreed that Fluor Fernald should proceed as soon as possible with the identification and plugging of drain 
tiles in the northern pins. The NRTs also recommended that a buffer be planned around the OSDF to 
minimize to the degree practicable the introduction of woody plants and burrowing fauna to tlie OSDF. 

AlPI Wetland Mitigation Proiect 

Fluor Fernald informed the NRTs that a letter would be forthcoming documenting tlie results of the fall 
replanting effort in the wetland and outlining a proposal for winter seeding and the completion of 
replanting in tlie spring. The forthcoming letter would also propose a submittal date of January 26,2001 
for submittal of the Year One Monitoring Report for tlie project. The NRTs had no comments on this 
issue. 

Other Issues 

Tlie NRTs agreed to table discussions on proposed design submittals for the restoration work at Fernald 
until the details of the new rebaselining process under the new contract were finalized. Tlie sequence of 
work under the new contract and the potential delay of soils and OSDF projects could impact the timing 
of restoration work at the site. 

The plan for revision of the NRRP was discussed briefly. The NRTs agreed that revision of the NRRP 
should proceed and tlie document should be finalized this calendar year. 

The meeting notes from tlie November 1 , 2000 meeting were accepted by the NRTs. 

Tlie meeting adjourned at approximately 2:30 p.m., with an agreement to meet on Wednesday, January 
3 1, at 9:30 a.m. at the Fernald site. 


